

# The 24M meeting of THEBARCODE



**Development of multifunctional Thermal Barrier Coatings and modelling tools for high temperature power generation with improved efficiency**

**24M Meeting**

**INCAS, Bucharest, ROMANIA  
Iuliu Maniu Blvd., No. 220, Sector 6.  
11<sup>th</sup> – 12<sup>th</sup> December 2014**

## **Goals of the meeting**

- ◆ **Review** progress for the 24 months of project implementation
- ◆ **Assess** Progress towards project objectives
- ◆ Evaluate the **use of resources**
- ◆ Consider **Deviations** and Management Issues
- ◆ Reflect on **Collaboration** between participants
- ◆ Discuss on use and dissemination of foreground, **project Impact** and exploitation potential
- ◆ Elaborate on **Dissemination** Strategy
- ◆ Discuss **communication and project reporting** issues
- ◆ Allow the WP & task managers of project deliverables due in month 24 to present **a more detailed view and plan for the next period**
- ◆ **Agree on timing of next meeting/s**